
From: GAINER Tom
To: Kristine Koch/R10/USEPA/US@EPA
Cc: MCCLINCY Matt; ANDERSON Jim M; Eric Blischke/R10/USEPA/US@EPA; Chip Humphrey/R10/USEPA/US@EPA
Subject: Arco status
Date: 10/22/2008 09:50 AM

Kristine-
Primarily due to contractor and construction-related delays, the sediment removal project at the
Arco site got behind schedule and completion by the October 31 fish window became questionable. 
Project delays were mostly due to installation of ~180 80-foot tiebacks for the new steel sheetpile
wall, which proved more difficult and time-consuming than expected, and not due to sediment
excavation activities that commenced only a few weeks ago.  On October 15, we made a decision to
complete the project rather than stopping, placing a temporary cap over the winter, and resuming
next year.  All parties agreed that the benefits of finishing the project now, although challenging,
outweighed the risks of extending work into November or having the partially excavated site remain
over the winter.  I understand that NOAA has verbally approved this work extension until November
15, 2008, as they too would rather finish excavation and backfill activities this year.
 
The current schedule is to complete sediment excavation by around October 31 and to complete
backfill activities by November 15.  The temporary in-water sheetpile containment wall, which
effectively prevented river turbidity monitoring violations through this construction project and
provides greater comfort in working beyond the fish window, will likely be removed next year along
with final grading and planting activities.
 
Please let me know if you have questions.
 
Thanks-
 
Tom Gainer, P.E.
Project Manager/Environmental Engineer
Oregon Department of Environmental Quality, NW Region
503-229-5326
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